
 
 
Indigenous Engagement Plan (IEP) 

Project Construction Update Memo 
TO: City of Merritt REPORT DATE: August 29th, 2025 

PROJECT: 
RECOV25-41 – Claybanks Dike and RV 
Park 

SITE 
MANAGER: Rock Solid Industries - Pat Griffiths 

LOCATION: 1302 Voght Street, Merritt  WORKFORCE: 2-6 

 

 Project Overview  

 The Claybanks Dike and RV Park project was officially kicked off on July 2nd, 2025 with work starting on site the week of July 
7th, 2025. In response to flooding in the Coldwater River during the Atmospheric River Event in 2021, the City of Merritt is 
now constructing additional flood protection dikes through the park. Work will consist of earthworks to shape and 
construction the dike from imported materials. Riprap erosion protection will be placed on the river side of the dike to protect 
it from future floodwaters in the Coldwater River. The landside portion of the dike consists of a combination of earthen berm 
and lock block retaining wall with safety fence, and a walking/running gravel surface is proposed along the top of the dike. 
The dike will be mainly planted with hydroseed, and additional plantings are proposed as part of the restoration efforts to 
enhance the riparian area.  
 
To facilitate the dike construction, water, sanitary, and electrical services will need to be removed and relocated within 
Claybanks RV Park. This work will involve the remove and relocation of PVC watermain and valves, PVC sanitary sewer and 
manholes, electrical site services, transformer, and streetlights.  

 

1. Environmental Update – Environmental Monitor – Bailey Environmental 

1.1 Current Week – Bi-weekly check ins from environmental monitor. No issues raised.    

1.2 Next Week – Continued periodic check ins.  

 

2. Heritage Update – Cultural Monitor – Nooaitch Indian Band 

2.1 
Current Week – Cultural Monitor – Nooaitch Indian Band, was not required to be onsite as no in-stream high-risk works were 
occurring 

2.2 Next Week – Cultural Monitors not anticipated to be onsite. To be coordinated by RSI if required 

 

3. Construction Update  

3.1 Current Week –Dike footprint subgrade prepared and common excavation material exported from site along with all utilities 
& unsuitable material within footprint. RSI commenced backfill with Dike fill material in accordance with the Dike Fill & 
Compaction Methodology provided by RSI.    

3.2 Next Week – Dike fill will continue to be placed, compacted, and tested in lifts of 300mm.    
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4. Schedule Update  

4.1 Current Month – Emergency dike removed to Q2 elevation. Section 3 riprap placed up to Q200 elevation and 
backfilled. Riparian bench was graded toward creek side and tied into existing elevations. Section 2A & B launching 
apron was placed and backfilled up to the Q200 elevation and partially infilled. 

4.2 Upcoming Milestones -    

 

5. Project Photos  

 
FIGURE 1 – RIPARIAN BENCH GRADING AND TIE-IN TRANSITION  

FIGURE 2 – LAUNCHING APRON RIPRAP PLACEMENT 

 
FIGURE 3 – LAUNCHING ARPON INFILL (LEFT). DIKE FOOTPRINT 
EXCAVATED AND UNSUITABLE MATERIAL REMOVED 

 
FIGURE 4 –  FIRST LIFT OF DIKE FILL IMPORTED, PLACED, 
COMPACTED, AND TESTED 
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6. Project Contacts:  
 

 Charlene Joe 
Indigenous Engagement Manager 
City of Merritt, Flood Mitigation Department 
(778) 921-0412 
cjoe@merritt.ca 

  

City of Merritt 
Flood Mitigation Department 
Flood Mitigation Website 

Contact Us 
 

 
 
 
 
 
 
 
  

CA Signature Name: Joe Vandenberg Date: August 29th, 2025 

Submission If required Monthly, last Friday by noon If required weekly, Friday by noon 

CONTRACTOR 
DISTRIBUTION: 

☒ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☐ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 


