
 
 
Indigenous Engagement Plan (IEP) 

 

Project Construction Update Memo 
TO: City of Merritt REPORT DATE: July 28th, 2025 

PROJECT: 
RECOV25-41 – Claybanks Dike and RV 
Park 

SITE 
MANAGER: 

Rock Solid Industries - Christie Jordie/Pat 
Griffiths 

LOCATION: 1302 Voght Street, Merritt  WORKFORCE: 3-6 

 

 Project Overview  

 The Claybanks Dike and RV Park project was officially kicked off on July 2nd, 2025 with work starting on site the week of July 
7th, 2025. In response to flooding in the Coldwater River during the Atmospheric River Event in 2021, the City of Merritt is 
now constructing additional flood protection dikes through the park. Work will consist of earthworks to shape and 
construction the dike from imported materials. Riprap erosion protection will be placed on the river side of the dike to protect 
it from future floodwaters in the Coldwater River. The landside portion of the dike consists of a combination of earthen berm 
and lock block retaining wall with safety fence, and a walking/running gravel surface is proposed along the top of the dike. 
The dike will be mainly planted with hydroseed, and additional plantings are proposed as part of the restoration efforts to 
enhance the riparian area.  
 
To facilitate the dike construction, water, sanitary, and electrical services will need to be removed and relocated within 
Claybanks RV Park. This work will involve the remove and relocation of PVC watermain and valves, PVC sanitary sewer and 
manholes, electrical site services, transformer, and streetlights.  

 

1. Environmental Update  

1.1 
Current Week – In-stream work began on July 22nd, 2025. Tree removals to provide access for in-stream work were 
completed July 17th, 2025.   

1.2 Marmots were observed leaving the site under the soft start conditions as per EM recommendations 

1.3 Request for extension of the in-stream work window was granted. Window extended to August 8th, 2025.  

1.4 Next Week – In-stream work to be completed and isolation removed 

 

2. Heritage Update  

2.1 Current Week – Cultural Monitors were onsite for in-stream work. Nothing to report.  

2.2 Next Week – Cultural Monitors anticipated to be onsite as needed.  

 

3. Construction Update  

3.1 Current Week – Stripping and excavation activities performed within the Dike footprint. Additional older existing utilities were 
uncovered and removed. Numerous concrete debris slabs were also encountered. Existing riprap was removed from site to 
accommodate proposed riprap and dike structure. Utilities within the dike footprint are being removed as they are 
encountered including existing insulation over top of existing sanitary main.  
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3. Construction Update  

3.2 Next Month – Construction will continue out of stream portions of the dike including the retaining wall construction.  

 

4. Schedule Update  

4.1 Current Month – Work has started on schedule. In stream work window has been extended.  

4.2 Upcoming Milestones –Extended In-stream work window - July 22 – August 8th, 2025   

 

5. Project Photos  

 
 
 
 
 
 
 

    
 
 
 
 
 
 
 

 
 

FIGURE 1 – RIPRAP CONSTRUCTION NEAR VOGHT STREET. 
ISLOATION WORKING IN  FOREGROUND 

 
 
 
 
 
 
 

    
 
 
 
 
 
 
 

  
 

FIGURE 2 – GEOTEXTILE BEING PLACED UNDER RIPRAP  

 

6. Project Contacts:  
 

 Charlene Joe 

Indigenous Engagement Manager 

City of Merritt, Flood Mitigation Department 

(778) 921-0412 

cjoe@merritt.ca 

  

City of Merritt 

Flood Mitigation Department 

Flood Mitigation Website 

Contact Us 

 

 
 
 
 
 
 
 
 

mailto:cjoe@merritt.ca
https://flood.merritt.ca/
https://flood.merritt.ca/contact-us/
https://flood.merritt.ca/contact-us/
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CA Signature Name: Joe Vandenberg Date: July 7th, 2025 

Submission If required Monthly, last Friday by noon If required weekly, Friday by noon 

CONTRACTOR 
DISTRIBUTION: 

☒ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☐ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 


