
 
 
Indigenous Engagement Plan (IEP) 

Project Construction Update Memo 
TO: City of Merritt REPORT DATE: September 26th, 2025 

PROJECT: 
RECOV25-41 – Claybanks Dike and RV 
Park 

SITE 
MANAGER: Rock Solid Industries - Pat Griffiths 

LOCATION: 1302 Voght Street, Merritt  WORKFORCE: 2-6 

 

 Project Overview  

 The Claybanks Dike and RV Park project was officially kicked off on July 2nd, 2025 with work starting on site the week of July 
7th, 2025. In response to flooding in the Coldwater River during the Atmospheric River Event in 2021, the City of Merritt is 
now constructing additional flood protection dikes through the park. Work will consist of earthworks to shape and 
construction the dike from imported materials. Riprap erosion protection will be placed on the river side of the dike to protect 
it from future floodwaters in the Coldwater River. The landside portion of the dike consists of a combination of earthen berm 
and lock block retaining wall with safety fence, and a walking/running gravel surface is proposed along the top of the dike. 
The dike will be mainly planted with hydroseed, and additional plantings are proposed as part of the restoration efforts to 
enhance the riparian area.  
 
To facilitate the dike construction, water, sanitary, and electrical services will need to be removed and relocated within 
Claybanks RV Park. This work will involve the remove and relocation of PVC watermain and valves, PVC sanitary sewer and 
manholes, electrical site services, transformer, and streetlights.  

 

1. Environmental Update – Environmental Monitor – Bailey Environmental 

1.1 Current Month – Bi-weekly check ins from environmental monitor. No issues raised.    

1.2 Next Month – Continued periodic check ins.  

 

2. Heritage Update – Cultural Monitor – Nooaitch Indian Band 

2.1 
Current Month – Cultural Monitor – Nooaitch Indian Band, was not required to be onsite as no in-stream high-risk works 
were occurring. Nooaitch Indian Band will be contacted if unmodified soil layers are encountering during future trenching 
works.  

2.2 
Next Month – Cultural Monitors not anticipated to be onsite. To be coordinated by RSI if required. Nooaitch Indian Band will 
be contacted if unmodified soil layers are encountering during future trenching works within the RV Park. 

 

3. Construction Update  

3.1 Current Month –Majority of dike fill has been placed and compacted. Fill placement progressed quickly and the material 
performed well during compaction.  Majority of riprap has been placed. The lock block retaining wall is nearing completion 
apart from select top blocks and fencing. Block placement has gone well. East extent of the existing watermain has been 
exposed and cut. An additional valve was added to the design to aid in RV Park winterization operations.  

3.2 Next Month – Final dike fill will be placed and compacted next to the retaining wall. Retaining wall will be finished including 
fencing, final block placement and final grading. Following completion of the wall, Section 3 riprap placement will be finished 
up to the Q200 level.  Running surface will be placed on top of dike fill. Proposed utility work within the park will commence.   
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4. Schedule Update  

4.1 Current Month – Sections 1 and 2 riprap was placed up to the Q200 level. Lock Block wall construction has started and 
largely progressed.  

4.2 Upcoming Milestones -   Substantial Completion expected in late October.  

 

5. Project Photos  

 
FIGURE 1 – Dike fill and Placed riprap looking from Voght Street  

FIGURE 2 – Landside of dike fill, looking towards Voght Street 

  

 
FIGURE 3 –  Landside of dike fill, looking towards retaining wall 

 
FIGURE 4 –  Retaining wall construction 
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6. Project Contacts:  
 

 Charlene Joe 

Indigenous Engagement Manager 

City of Merritt, Flood Mitigation Department 

(778) 921-0412 

cjoe@merritt.ca 

  

City of Merritt 

Flood Mitigation Department 

Flood Mitigation Website 

Contact Us 

 

 
 
 
 
 
 
 
  

CA Signature Name: Joe Vandenberg Date: September 26th, 2025 

Submission If required Monthly, last Friday by noon If required weekly, Friday by noon 

CONTRACTOR 
DISTRIBUTION: 

☒ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☒ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 

mailto:cjoe@merritt.ca
https://flood.merritt.ca/
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