
 
 
Indigenous Engagement Plan (IEP) 

Project Construction Update Memo 
TO: City of Merritt REPORT DATE: October 31st, 2025 

PROJECT: 
RECOV25-41 – Claybanks Dike and RV 
Park 

SITE 
MANAGER: Rock Solid Industries - Pat Griffiths 

LOCATION: 1302 Voght Street, Merritt  WORKFORCE: 2-6 

 

 Project Overview  

 The Claybanks Dike and RV Park project was officially kicked off on July 2nd, 2025 with work starting on site the week of July 
7th, 2025. In response to flooding in the Coldwater River during the Atmospheric River Event in 2021, the City of Merritt is 
now constructing additional flood protection dikes through the park. Work will consist of earthworks to shape and 
construction the dike from imported materials. Riprap erosion protection will be placed on the river side of the dike to protect 
it from future floodwaters in the Coldwater River. The landside portion of the dike consists of a combination of earthen berm 
and lock block retaining wall with safety fence, and a walking/running gravel surface is proposed along the top of the dike. 
The dike will be mainly planted with hydroseed, and additional plantings are proposed as part of the restoration efforts to 
enhance the riparian area.  
 
To facilitate the dike construction, water, sanitary, and electrical services will need to be removed and relocated within 
Claybanks RV Park. This work will involve the remove and relocation of PVC watermain and valves, PVC sanitary sewer and 
manholes, electrical site services, transformer, and streetlights.  

 

1. Environmental Update – Environmental Monitor – Bailey Environmental 

1.1 Current Month – Bi-weekly check ins from environmental monitor. No issues raised. Bi-weekly checks were performed.  

1.2 Next Month – Monitoring has been suspended until the spring apart from one checking in November.   

 

2. Heritage Update – Cultural Monitor – Nooaitch Indian Band 

2.1 
Current Month – Cultural Monitor – Nooaitch Indian Band, was not required to be onsite as no in-stream high-risk works 
were occurring. No unmodified soil layers were encountered during in park utility work, Nooaitch Indian band has no been 
requested back to site.   

2.2 Next Month – Cultural Monitors not anticipated to be onsite. To be coordinated by RSI if required.  

 

3. Construction Update  

3.1 Current Month –The dike is largely constructed. All dike fill has been placed and all riprap has been placed on the riverside of 
the dike. Majority of the riprap has been toped with soil and ready for seeding. Inside the park, all Sanitary sewer and 
Watermain construction has been completed and testing performed.  Electrical servicing has been installed, and the pad for 
the new electrical cabinet has been poured. Restoration efforts including fine grading, and road restoration inside the park are 
underway. The fence is being fabricated. Temporary CB has been installed and gravel graded on Garcia Street.  

3.2 Next Month – Final grading of the die running surface and fence installation. Re-install of all electrical pedestals inside the RV 
park will be completed. Plantings and seeding will be performed prior to substantial. The fence will be installed along the 
length of the dike.   
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4. Schedule Update  

4.1 Current Month – Riprap, Dike fill, Sanitary sewer, and Watermain construction are complete  

4.2 Upcoming Milestones -   Substantial Completion expected in mid November.  

 

5. Project Photos  

 
FIGURE 1 – Looking towards Voght Street from retaining wall  

FIGURE 2 – grading gravel and temporary CB on Garcia Street 

  

 
FIGURE 3 –  Landside of dike fill, looking at retaining wall 

 
FIGURE 4 –  RV Park restoration underway 
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6. Project Contacts:  
 

 Charlene Joe 

Indigenous Engagement Manager 

City of Merritt, Flood Mitigation Department 

(778) 921-0412 

cjoe@merritt.ca 

  

City of Merritt 

Flood Mitigation Department 

Flood Mitigation Website 

Contact Us 

 

 
 
 
 
 
 
 
  

CA Signature Name: Joe Vandenberg Date: October 31st, 2025 

Submission If required Monthly, last Friday by noon If required weekly, Friday by noon 

CONTRACTOR 
DISTRIBUTION: 

☒ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☐ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 
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