
 
 
Indigenous Engagement Plan (IEP) 

 

Project Pre-Construction Memo 
TO: City of Merritt REPORT DATE: July 8th, 2025 

PROJECT: 
RECOV25-41 – Claybanks Dike and RV 
Park 

SITE 
MANAGER: 

Rock Solid Industries - Christie Jordie/Pat 
Griffiths 

LOCATION: 1302 Voght Street, Merritt  WORKFORCE: 3-6 

 

 Project Overview  

 The Claybanks Dike and RV Park project was officially kicked off on July 2nd, 2025 with work starting on site the week of July 
7th, 2025. In response to flooding in the Coldwater River during the Atmospheric River Event in 2021, the City of Merritt is 
now constructing additional flood protection dikes through the park. Work will consist of earthworks to shape and 
construction the dike from imported materials. Riprap erosion protection will be placed on the river side of the dike to 
protect it from future floodwaters in the Coldwater River. The landside portion of the dike consists of a combination of 
earthen berm and lock block retaining wall with safety fence, and a walking/running gravel surface is proposed along the top 
of the dike. The dike will be mainly planted with hydroseed, and additional plantings are proposed as part of the restoration 
efforts to enhance the riparian area.  
 
To facilitate the dike construction, water, sanitary, and electrical services will need to be removed and relocated within 
Claybanks RV Park. This work will involve the remove and relocation of PVC watermain and valves, PVC sanitary sewer and 
manholes, electrical site services, transformer, and streetlights.  

 

1. Environmental Update  

1.1 
Current Month – In-stream work will begin on July 22nd, 2025. Tree removals to provide access for in-stream work will be 
completed prior to July 22nd, 2025.  

1.2 Next Month – In-stream work and tree clearing will continue into August 

 

2. Heritage Update  

2.1 Current Month – Cultural Monitors will be onsite for in-stream work.  

2.2 Next Month – Cultural Monitors anticipated to be onsite as needed.  

 

3. Construction Update  

3.1 Current Month – Construction signage and fencing will be put up the week of July 7th.  In-stream will be prioritized this month 
to coincide with the fish window. As able, the contractor will begin to remove the existing services within Claybanks RV Park.   
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3. Construction Update  

3.2 Next Month – Construction will continue out of stream portions of the dike including the retaining wall construction. 

 

4. Schedule Update  

4.1 Current Month – Work has started on schedule 

4.2 Upcoming Milestones – In-stream work window - July 22 – August 1st, 2025   

 

5. Project Photos  

 
 
 
 
 
 
 

    
 
 
 
 
 
 
 

 
 

FIGURE 1 – DOWNSTREAM EXTENT OF SITE – LOCATION OF             
IN-STREAM WORK (LOOKING UPSTREAM) 

 
 
 
 
 
 
 

    
 
 
 
 
 
 
 

  
 

FIGURE 2 – DOWNSTREAM EXTENT OF SITE – LOCATION OF             
IN-STREAM WORK (LOOKING DOWNSTREAM AT RIGHT BANK) 

FIGURE 2 – SOUTH ABUTMENT FORMWORK  

 

6. Project Contacts:  
 

 Charlene Joe 

Indigenous Engagement Manager 

City of Merritt, Flood Mitigation Department 

(778) 921-0412 

cjoe@merritt.ca 

  

City of Merritt 

Flood Mitigation Department 

Flood Mitigation Website 

Contact Us 

 

 
 
 
 
 
 
 
 

mailto:cjoe@merritt.ca
https://flood.merritt.ca/
https://flood.merritt.ca/contact-us/
https://flood.merritt.ca/contact-us/
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CA Signature Name: Joe Vandenberg Date: July 7th, 2025 

Submission If required Monthly, last Friday by noon If required weekly, Friday by noon 

CONTRACTOR 
DISTRIBUTION: 

☒ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☐ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 


