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 Project Weekly Construction Update Memo 
TO: City of Merritt REPORT DATE: Friday, September 13, 2024 

PROJECT: 
RECOVE23-28B – C-EPA North Dike 
Construction 

SITE 
MANAGER: Darcy Schenkeveld - Superintendent 

LOCATION: 1298 Coldwater Ave, Merritt BC  WORKFORCE: 10 

 

 Project Overview 

 The Project is to construct a 300-meter-long flood protection dike along the bank of the Coldwater River. Initial activities will 
include site establishment, stream isolation to prevent sediment from entering the stream and for protection of in stream 
wildlife, Tree falling and Shrub Removals. Following this work, granular materials and Rip Rap will be placed along the bank of 
the river. Once complete construction of the dike will begin. Additional Rip Rap will be placed to protect the structure with a 
gravel walkway being constructed on top of the dike to re-establish public use of the area.   

 

1. Environmental Update 

1.1 

Environmental Professional on site monitoring activities and fish salvage works. Works continue to salvage fish within 
the isolation and manage waterflows around the isolation. Water depths, temperatures, and levels are closely 
monitored to ensure minimal impact. Sediment levels in the water are monitored closely with activities ceasing as 
required to allow sediment to settle and reduce overall impact to the waterways. The water was recently tested and 
came back with no exceedances (no contamination) in the river.  

  
 

2. Heritage Update 

2.1 A Cultural Monitor is being arranged by the City of Merritt and has been present on site as the work is proceeding. . 

  
 

3. Construction Update 

3.1 River isolation is complete with ongoing fish salvage efforts occurring. 

3.2 Clearing activities in all areas are now complete.  

3.3  Bank excavation and preparation is complete except for 20m around an existing utility 

3.3   Rock placement along the bank is progressing this week. 
 

 

4. Schedule Update 

4.1 Works are underway after some additional mitigation measures have been explored and provided to ensure overall safety to 
the environment during in stream works. It is anticipated that Rip Rap placement along the bank of the river will be completed 
by September 26th with construction of the earth dike to follow immediately after. 
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5. Project Photos 

 
 
 
 
 
 
 
 
 
           
          
 
 
 
 

 
 

 

CONTRACTOR 
DISTRIBUTION: 

☒ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☐ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 


