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 Project Monthly Construction Update Memo 
TO: City of Merritt REPORT DATE: Friday, November 1, 2024 

PROJECT: 
RECOVE23-28B – C-EPA North Dike 
Construction 

SITE 
MANAGER: Darcy Schenkeveld - Superintendent 

LOCATION: 1298 Coldwater Ave, Merritt BC  WORKFORCE: 4-7 

 

 Project Overview 

 The Project is to construct a 300-meter-long flood protection dike along the bank of the Coldwater River. Initial activities will 
include site establishment, stream isolation to prevent sediment from entering the stream and for protection of in stream 
wildlife, Tree falling and Shrub Removals. Following this work, granular materials and Rip Rap will be placed along the bank of 
the River. Once complete construction of the dike will begin. Additional Rip Rap will be placed to protect the structure with a 
gravel walkway being constructed on top of the dike to re-establish public use of the area.   

 

1. Environmental Update 

1.1 Environmental professional monitored turbidity 24-hours post completion of instream works. Measured turbidity was 
within tolerance. 

1.2 
Daily environmental visits moved to weekly following completion of instream works and with consideration that there 
is sufficient water depth over the salmon redds. Most recent weekly inspection completed on Oct 28 with no major 
concerns. 

1.3 Geotextile under 250kg riprap flipped up and over rock along the dike slope (river side) to create barrier for erosion 
and sediment control. 

  

  
 

2. Heritage Update 

2.1 A Cultural Monitor arranged by the City of Merritt was present on site for applicable work scopes. Nothing of note found to 
date. 

  
 

3. Construction Update 

3.1 Gravel drainage trench completed. Drainage trench rework per Field Memo #4 completed from STA 0+030 to 0+300.  

3.2 Completed placement, grading, and compaction of river sand material. 

3.3 Dike bulk fill hauling, placement, grading and compaction is ongoing. Four (4) lifts of dike fill have been placed at 
required densities. Note North alignment of dike has been adjusted as per Field Memo #3. 

3.4 Three (3) settlement plates have been installed over the Fortis Gas Main at locations prescribed by Thurber. Daily 
readings have been taken via total station or builders’ level starting three (3) days prior to placement of material on 
Oct 18, 2024. Measured settlement has been minimal and well within acceptable tolerances. 

3.5 Dike sloping (river side) has been completed to current elevation of dike bulk fill with ongoing installation of geotextile, 
and placement of gravel filter layer and 100kg riprap. 
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3. Construction Update 

3.6 Exploratory excavation completed on unknown water line located within the dike construction footprint. Water line 
was found to be terminated. Per the Owner’s instruction the nelson box was capped with concrete and the line was 
reburied. 

 

4. Schedule Update 

4.1 Crews will continue placement of the gravel filter layer, 100kg rip rap and completion of the dike bulk fill. 

4.2 Revised three (3) week look ahead distributed on Oct 31, 2024. Anticipated date for substantial completion is Nov 13, 2024. 

  

  

5. Project Photos 
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4. Schedule Update 
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4. Schedule Update 

  
 

CONTRACTOR 
DISTRIBUTION: 

☐ Site Manager ☒ Indigenous Engagement Manager (IEM) 

☒  Design Team ☒  Internal Files 

MERRITT FLOOD 
MITIGATION 
DISTRIBUTION: 

☐ Indigenous Bands (IEM) ☐ Website/Social Media (CE) 

☐  Community Engagement (CE) ☐  Flood Mitigation Files 

 


